ARCHIVE by Manya and Naviya

Project Planning & Management Document

1. Project Overview

- *ARCHIVE*
- *Team Members:*
  Manya Hegde
  - ✓ *Rotary phone mechanism*
  - ✓ *Rotary phone code*
  - ✓ *Rotary phone physical fabrication*
  - ✓ *Servo interfacing + mystery box connections*
  - ✓ *Story audio design*

  Naviya Yaduvanshi
  - ✓ *Rotary phone physical fabrication*
  - ✓ *Morse pattern + IR sensor code*
  - ✓ *Servo motor code + Mystery box fabrication*
  - ✓ *Story design + character scripts*
  - ✓ *Website sketches*
- *Brief Description (2–3 lines)*

2. Team Roles & Responsibilities

Member Name	Role	Responsibilities
Manya Hedge	Codes and physical project	Rotary phone mechanism and code, rotary phone physical design, final interfacing with HTML, website audio design, servo interfacing, mystery box connections
Naviya Yaduvanshi	Codes and physical project	Rotary phone physical fabrication finishing, mystery box physical fabrication, HTML website design, main game story design,

		website audio design, morse code and servo interfacing.

Clearly define who is responsible for what (software, electronics, documentation, etc.)

3. Project Timeline & Milestones

Week	Goals	Deliverables	Status
Week 0	Finalize project idea	Final sketches and divided work flow	Done
Week 1	Begin physical fabrication, and game's main story creation with sketches	Rotary phone physical design, with working mechanism Mystery box design, with integrated servo motor. Game story decided, with sketches	Rotary phone under work. Mystery box 3D model made. Game story decided, with mystery and hints created
Week 2	Complete coding, HTML website design, with audio scripts, finish physical fabrication, interface all components with each other and assemble the final thing.	Final HTML website code with audio and sketches attached. Finished physical mystery box, and rotary phone. Interfaced components, and assembled final game.	All achieved.

4. Weekly Progress Log

A table for each week:

Week 0

- *Planned Tasks: Final sketches and divided work flow.*
- *Completed Tasks: Ideation sketches, and final game sketches made.*
- *Challenges Faced: Combining separate ideas into one, and check the feasibility of each component and code.*
- *Solutions: Double check with Nayan, and research workings of complex components; i.e, rotary phone.*
- *Next Steps: Physical fabrication, and story design.*

Week 1

- *Planned Tasks: Physical fabrication, game story finalized with hints, and sketches.*
- *Completed Tasks: Game story completed. Rotary phone halfway done. Mystery box incomplete.*
- *Challenges Faced: Figuring out rotary phone mechanism, mystery box 3D fabrication, hint creation.*
- *Solutions: Research into mystery/escape room design. Pivoting to a cardboard design for the mystery box. Rotary phone continued working.*
- *Next Steps: HTML website design, audio generation, sketch integration, component interfacing, physical fabrication completion, and final assembly.*

Week 2

- *Planned Tasks: Final assembly, website completion.*
- *Completed Tasks: Mystery box fabrication, codes for all components, rotary phone completion, final assembly.*
- *Challenges Faced: Polishing final physical components, assembling components and codes. Documentation.*
- *Solutions: Come up with alternative physical fabrication, research into experience design.*
- *Next Steps: Final submission.*